

Resilience and Durability to Extreme Weather Pilot Project Schedule

Corpus Christi Metropolitan Planning Organization

PROJECT PHASE	2018				2019				2020				2021				2022			
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Pilot selection announced by FHWA																				
Solicitation prepared/published by Corpus Christi MPO																				
Submittals received/service provider selected by Corpus Christi MPO																				
Scope negotiation complete/contract established/NTP delivered to service provider																				
Task 2 – Data Gathering																				
Task 3 – Shoreline/Baseline Habitat Assessment																				
Task 4 – Develop and Evaluate Alternatives for Shoreline Protection Project																				
Task 5 – Engineering Design of Shoreline Protection Project/Coordination with Roadway Design Team																				
Task 6 – Support construction of Shoreline Protection Project (Synched with bond-funded roadway reconstruction)																				
Task 7 – Monitoring and Evaluation																				
Task 8 – Dissemination of Findings																				

* Indicates report of findings to FHWA